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Session plan 

• October:  

• 2 weeks at ETSI in Sophia-Antipolis 

• November:  

• 2 weeks coordinated session 

• December: 

• 2 more days for Bogdan 

 

• The scheduled STF409 sessions are over now! 



Current status (1/4) 

• Drafts are available: 

– ICS document 

– TSS&TP document 

– ATS&IXIT document 

– ATS attachment 

 

• Attached as contributions to the MTS meeting. 

 

• Drafts are not yet final… 



Current status (2/4) 

• Time spent: 

–2 weeks for each test case development 

–2 weeks and lots of additional voluntary time (outside 

the contract) for 

• Validation with tools (TTWorkbench + Testcast). 

• Development of tooling for documentation and test execution for 

test cast and ttworkbench. 

– Can be adapted by tool providers also for test automation! 

• Going through issues and fixing them. 

• Creation of documents. 

 

 



Current status (3/4) 

• ATS validated with 4 tools: 
– TTworkbench: compile-time and execution. 

– TestCast: compile-time and execution. 

– IBM: some initial compile-time validation. 

– MTP: as reports are sent in. 

 

• ATS Metrics: 
– Total number of conformance tests: 733 

– Number of positive syntactic conformance tests: 110 

– Number of negative syntactic conformance tests: 34 

– Number of positive semantic conformance tests: 335 

– Number of negative semantic conformance tests: 254 

– Total number of clauses (incl. subsection and subsubsections) in the 
TTCN-3 standard: 342 

– Total number of clauses (at least partially) covered: 110 

 



Current status (4/4) 

• Document metrics: 

• TSS&TP document: ~143 pages. 

 

 



Work still ongoing 

• Wrap-up work to be done: 

– Document fine-tuning 

– About ~50 test cases left to validated  

(to be finished this week). 

– Quite a lot of time used outside of our contract to ensure the best 

possible result! Too little time! 

 

• All Mantis issues reported for the conformance test suite 

are closed/fixed. 

– 1 open issue with STF393 clarification pending. 



Issues reported to STF393 (1/3) 

• A number of issues have been reported to STF393 as a 

result of test case development and mailing list 

discussions. 

 

• Test cases with pending clarifications have been excluded 

from the delivered ATS (moved to a special on-hold 

directory). 

 

• Total of 9 CRs written. 



Issues reported to STF393 (2/3) 

- CR5785: STF409 question on [Part 1: TTCN-3 Core Language / Section 6.3.2 ] 

  http://t-ort.etsi.org/view.php?id=5785 

  (current status: feedback) 

 

- CR5791: STF409 question on [Part 1: TTCN-3 Core Language / Section B.1.2.3 ] 

  http://t-ort.etsi.org/view.php?id=5791 

  (current status: resolved) 

   

- CR5789: STF409 question on [Part 1: TTCN-3 Core Language / Section 8.2.3.6 ] 

  http://t-ort.etsi.org/view.php?id=5789 

  (current status: resolved) 

   

- CR5803: STF409 comment on [Part 1: TTCN-3 Core Language / Section 19.11 ]: ad-hoc restrictions 

  http://t-ort.etsi.org/view.php?id=5803 

  (current status: resolved) 

 



Issues reported to STF393 (3/3) 
- CR5795: STF409 question on [Part 1: TTCN-3 Core Language / Section 16.1.4 ] 

  http://t-ort.etsi.org/view.php?id=5795 

  (current status: resolved) 

   

- CR5786: STF409 question on [Part 1: TTCN-3 Core Language / Section 6.3.4 ] 

  http://t-ort.etsi.org/view.php?id=5786 

  (current status: resolved) 

 

- CR5513: resolution of CR5092 contains bogus examples for charstring  

  http://t-ort.etsi.org/view.php?id=5513   

  (current status: fixed) 

   

- CR5809: CL chapter 15.11 Concatenating templates of string and list types is not supported by BNF  

  http://t-ort.etsi.org/view.php?id=5809   

  (current status: new) 

   

- CR5845: BNF does not allow identificator after keyword pattern  

  http://t-ort.etsi.org/view.php?id=5845   

  (current status: new) 



Conclusion 

• Wrap up work will be finished before Xmas, 

probably final draft this week or next week. 

 

• Special thanks (no order): Andrus(Elvior), 

David(MTP), Nikolay(ISPRAS), 

Stephan(Conformiq), Sebastian(ETSI) 

 


